Tasks*	2012													2013																	
	October			November				December						January				February				March					April					
	7-13	14-20	21-27	(10/28)-3	4-10	11-17	18-24	(11/25)-1	2-8	9-15	16-22	23-29		(12/30)-5	6-12	13-19	20-26	(1/27)-2	3-9	10-16	17-23	(2/24)-2	3-9	10-16	17-23	24-30	(3/31)-6	7-13	14-20	21-27	28-30	
	Information Gathering →													Hearings/Comments →								Deliberation →					Reporting				
Planning																															
Scheduling setup call/poll with Commissioners																															
Set up website, including comments form																															
Set up Commissioner, state agency, and stakeholder listservs																															
Set up public meetings/VIT/PAT/court reporter																															
Hire additional temporary staff/engage facilitator																															
Compile background material on VT and other states' processes																															
Engage other state agencies																															
Meetings																															
Information Sessions with Presentations by Experts																															
#1: Current VT energy siting processes overview																															
#2: Other states' energy siting processes overview/comparison																															
#3: Perspectives from participants in VT's energy siting processes																															
#4: Perspectives from participants in VT's energy siting processes (cont.)																															
#5: Meeting with VT legislators																															
Public Hearings																															
Multiple hearings (no fewer than three) to be held at various locations around the state, locations TBD																															
Deliberations																															
Deliberation Meeting #1																															
Deliberation Meeting #2																															
Reporting																															
Deadline for public comments																															
Compile, sort, and summarize comments																															
Write draft report																															
Complete draft report																															
Send draft report to Commissioners for review																															
Convene Commissioners for final review																															
Finalize report and submit to Governor & Legislature																															
Post report on website, issue press release, hold press conference																															